
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com
Subject: Report 3340011G-11 for project Metal Bank
Date: Friday, May 20, 2016 3:57:49 PM
Attachments: 20160520_Material_Delivery_Tickets.pdf

3340011G-11.pdf
Turbidity_Monitoring_20160520.pdf

Enclosed please find the Daily Report for 2016-05-20 for project Metal Bank .

Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-05-20


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-11
Date: May 20, 2016 08:12 AM


Status


05/20/2016 (Friday) - Day 8 of R6 stone installation in Zone 2; Day 3 of R6 stone installation in Zone 1; Day 9 of overall R6 stone installation.
CEI conducted turbidity monitoring once over the course of the day, as low tide was at approximately 9:00am. The crane was used to
perform R6 stone placement in Zone 2, in the areas between Targets D and E. The long-reach excavator was used to perform R6 stone
placement in Zone 1 between Targets G and H. The morning production rate for the crane was currently approximately 3 times slower than
that of the excavator; however, CEI replaced the clamshell bucket with a grapple attachment this afternoon. The updated production rate will
be determined once the operator has become accustomed to the new equipment.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung, Eric Emery), CEI, and CDM Smith (Steve Blazier) on-site. Subcontractors for crane operation
(Thackray) also on-site.
0700 - CEI performed health and safety meeting. 
0720 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target D. CEI spotter assisted
crane operator during stone placement throughout the day.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator. The reach of the long reach excavator was insufficient to be able
to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at a height of
approximately 5.5 feet below the top of the sheetpile wall. Four 2x4s were placed in the approximate location of the expected toe of final
material placement in Zone 1 and the western portion of Zone 2 to provide a visual of the extent of material placement.
- Stone placement by the crane this morning was approximately 3 times slower than stone placement by the long reach excavator; however,
CEI replaced the existing clamshell bucket on the crane with a grapple attachment to increase production rate. The resulting production rate
has yet to be determined, as the operator is still adjusting to the new equipment.
1030 June Yeung of Ramboll Environ off-site.
1045 to 1250 - Stone placement by the crane was paused in order to swap out the clamshell bucket with the grapple attachment. 
1230 to 1430 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1345 to 1415 Material placement via excavator paused to reshape material stockpiles at excavator and crane placement areas.
1500 - Steve Blazier of CDM Smith off-site.
1530 - CEI off-site.
1600 - Eric Emery of Ramboll Environ off-site.


The Week Ahead


Monday 5/21
R6 stone placement


Tuesday 5/22
R6 stone placement
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Wednesday 5/23
R6 stone placement


Thursday 5/24
R6 stone placement


Friday 5/25
R6 stone placement


The following activities will also take place next week, although the exact dates are currently unknown: 
- Waler delivery
- Dock builders on-site to install wooden float stages for waler repair and to perform other preparation work 
- Surveyor on-site for two days


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✔ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔
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EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✔


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✔


Visitors


Crane grapple attachment deliverymen (Thackray)
Hauling trucks for R6 stone 


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)


Material Tracking


Nine (9) loads of R6 stone, totaling 197.43 tons, were imported. Approximately 200 tons were placed today, with 60 tons in Zone 2 and 140
tons in Zone 1.


A total of 1888.52 tons of R6 stone has been delivered to date. Approximately 1140 tons have been placed to date.


Observations


Remark Description Assignee(s):
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Rip-Rap


✔ R6 stone placement
[3.1] 
May 20, 2016


(see pics below)


R6 stone placement in Zone 1, between Targets G and H
(facing SE)


 


R6 stone placement in Zone 1 (facing N)


R6 stone placement in Zone 2 (facing N)


✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1] 
May 18, 2016


CEI continued to address some of this concern today. John Castellani
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Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).


✔ Creation of holes
near the top of the
sheetpile wall for the
installation of float
stages [10.1] 
May 19, 2016


CEI proposed to burn six holes, each approximately the size of a quarter, near the top of the sheetpile wall
to install wooden float stages for the dock workers to stand on during waler repair. These float stages would
replace the originally proposed sand bags and wooden platform described in the contract documents. 


Walter Papp of RAC indicated that this modification is acceptable as long as surface water or soil is not
expelled from the holes created and that the holes will be repaired after the work is complete. Will Geiger of
the EPA indicated that this modification is acceptable as well. 


General / Other


✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016


Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. Waste Management has been identified as the company that
will pick up and dispose of the materials.


John Castellani


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani
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Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Not yet received 05/19/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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